BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

MEETING DATE: 4/20/05 DIVISION: COUNTY ADMINISTRATOR
BULK ITEM: YES DEPARTMENT: AIRPORTS

STAFF CONTACT PERSON: Peter Horton

AGENDA ITEM WORDING: Approval of D. L. Porter Change Order # 4, for the Hangar Development Project at the Key
West International Airport.

ITEM BACKGROUND: This project is funded by the Federal Aviation Administration, Florida Department of
Transportation, and the Developer.

PREVIOUS RELEVANT BOCC ACTION: Approval of lease agreement with KWIA Hangar Corporation, April 17, 2002. '

CONTRACT/AGREEMENT CHANGES: New Change Order

STAFF RECOMMENDATION: Approval

TOTAL COST: $162,419.15 BUDGETED: Yes

COST TO AIRPORT: None SOURCE OF FUNDS: FAA, FDOT, Develope

COST TO PFC: None
COST TO COUNTY: None

REVENUE PRODUCING: N/A AMOUNT PER MONTH /YEAR:

APPROVED BY: County Attorney N/A OMB/Purchasing N/A Risk Management N/A

AIRPORT DIRECTOR APPROVAL

Peter J. Horton

DOCUMENTATION: Included X Not Required

AGENDA ITEM #

DISPOSITION:

/bev
APB



CHANGE OWER H
ORDER CONTRACTOR ]
Al4A DOCUMENT G701 FIELD ]
OTHER a
PROJECT: Hangar Dmﬁnem, Taxilanes, .
bomaline and Apron. CHANGE ORDER NUMBER: 4
Key West International Airport DATE: April 1, 2005
ey est, Frore ARCHITECT’S PROJECT NO:
CONTRACT DATE: . 03-18-04
TO CONTRACTOR: D.L. Porter Constructors, inc.
(name, address) 6574 Palmer Park Circle i
Sarasota, Florida 34238 CONTRACT FOR: $ 3,244,670.21
The Contract is changed as follows:
1) General conditions costs due to permit delay......c.ccevrirnivcencssecanconantosones $ 57,562.95
2) Removal of steel tank, unsuitable material, and fill electric duct banks.......$ 50,749.49
3] Market steel increase price......... OBV SO TR PR SRS AR AN ~$ 42,794.T1
4) Cost for erector subcontractor replacement due to permit delays............. $ 11.312.00
TOMLccciiivemmmniin $ 162,419.15
“See attached back up”
Not valid until signed by the Owner, Architet and Contractor.
The original (Cﬁmm Sum) (Guaranteed Maximum PriCE) WaS....omue s ssmsmsmssmnese= 3. 3,044,670.21
Net change by previously authorized Change Ordess. nem—amsend__ (18.987.46)
Th:(ConmSm}(Gmnwchanmuum)pmrwtmehmngﬁum .............. $.3.225.682.75
The (Contract Sum) (Guamenteed Maximum Price) will be (increased) (decreased)
(uﬂchnnged)bythut:hangeﬂrde:mmwdm, ............................................. -3 16241915

" ‘The new (Contract Sum) (Gunmtoedﬂmuum)mdwdmgﬂm Chanpﬂtdctwﬂbe -5 3,388,101.90

The Contract Time will be (increased) (anchanged) by thisty (30) caleadar days
‘The date of Substantial Completion as of the date of this Change Otder therefore is May 23, 2005

NOTE: This summary does not teflect changes in the Contract Sum, Contract Time ot Guatanteed Maximum Price which have be:

LENGI . LONTRACIOR OWNER

_URSCompomation. _ ~ _ DL Porter Constructozs, Inc _ _ 2
Addgess Address Address
7650 Cotporate Center Dnve 6574 Palmer Park Circle
Suite 400 Sarasota, Florida 34238

_Miamu, F1 33126-1220 B ‘ . _
BY Andres Gutiertez, PE BY VNN BY )
DATE _ Apdl 1, 2005 DATE i c:ﬁ' - DATE | ﬂ

rt\hanga:\t—M&u project\ch4.doc
CAUTION: You should sign an original AIA document that has this caution printed in red. An origin:

F\
assures that changes will not be obscured as may occur when documents are reproduced.

AIADOCUMENT G101 ¢ CHANGEORDER * 1987 EDITION * AIA @ ©1992 ¢ THE
AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. NW, WASHINGTON D.C. 20000

G701—1087
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L. PORTER CONSTRUCTORS, INC.

** JOB COST & BILLING DETAIL ** ! F Page 1
for Codes: First to 01930 ews 03/30/05
For Dates: 10/01/04 - 02/18/05 7‘5?,‘3'7f-?"f:§
0B: 0402  KWIA Hangar Development
EF # JR  DATE DOCUMENT DESCRIPTION LABOR MATERIAL SUBCON EQUIP OTHER BILLINGS
= - - —
* BASE BUDGET **
ODE: 01060 Project Manager
07-0001 PS 10/08/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
27-0001 PS 10/15/04 20.00 hr + 36% Burd Steven R. Kanthack 1020. 00
419-0001 PS 10/22/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
56-0001 PS 10/29/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
31-0001 PS 11/05/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
26-0001 PS 11/12/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
56-0001 PS 11/19/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
38-0001 PS 11/26/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
)8-0001 PS 12/03/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
36-0001 PS 12/09/04 20.00 hr + 36% Burd Steven R. Kanthack 1360.00
38-0001 PS 12/09/04 -20.00 hr + 36% Burd Steven R. Kanthack -1360.00
15-0001 PS 12/09/04 20.00 hr + 36% Burd Steven R. Kanthack 1360.00
33-0001 PS 12/10/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
y0-0001 PS 12/17/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
§2-0001 PS 12/24/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
)8-0031 AP 12/26/04 Inv# dec04-02 Kanthack, Steven R. 200,00
)1-0001 PS 12/31/04 20.00 hr + 36% Burd Steven R. Kanthack 1020.00
11-0001 PS 01/07/05 40.00 hr + 36% Burd Steven R. Kanthack 2040.00
13-0001 PS 01/14/05 40.00 hr + 36% Burd Steven R. Kanthack 2040.00
3-0001 PS 01/14/05 32.00 hr + 36% Burd Andrew D. Brunner 1496.00
16-0001 PS 01/14/05 -32.00 hr + 36% Burd Andrew D. Brunner -1496.00
'8-0001 PS 01/14/05 40.00 hr + 36% Burd Andrew D. Brunner 1870.00
9-0001 PS 01/21/05 16.00 hr + 36% Burd Andrew D. Brunner 768.94
5-0001 PS 01/28/05 8.00 hr + 36% Burd Andrew D. Brunner 384.47
5-0004 PS 01/28/05 Payroll- Expense 200.00
9-0001 PS 02/04/05 20.00 hr + 36% Burd Andrew D. Brunner 961.20
7-0001 PS 02/11/05 24.00 hr + 36% Burd Andrew D. Brunner 1153.41
3-0001 PS 02/18/05 24.00 hr + 36% Burd Andrew D. Brunmer 1153.41
DE 01060 TOTALS: LABOR HOURS: 492.00 COST TOTALS: 25391.43  24991.43 0.00 0.00 0.00  400.00 0.0
DE: 01070 General Labor
7-0001 PS 10/08/04 8.00 hr + 36% Burd Craig Allen 209.44
7-0001 PS 10/08/04 8.00 hr + 36% Burd Michael W. Teyshak 201.28
h-0009 AP 12/01/04 Inv# 04-S-1128 Payne, Sanders, 1552.03
0-0017 AP 01/04/05 Inv# 04-s-1138 Payne, Sanders, 2741.25
4-0006 AP 02/07/05 Inv# 05-S-1019 Payne, Sanders, 2902.50
7-0001 PS 02/11/05 10.00 hr + 36% Burd Brad A. Manley 401.20
JE 01070 TOTALS: LABOR HOURS: 26.00 COST TOTALS: 8007.70 811.92 0.00 2741.25 0.00 4454.53 0.0
JE: 01310 Engineering Fees
'-0024 AP 01/27/05 Invf 012705-402 Florida Building 5940.00




L. PORTER CONSTRUCTORS, INC. £ JOB-COST & BILLING DETAIL ** page 2

For Codes: First to 01930 03/30/05
For Dates: 10/01/04 - 02/18/05

)B: 0402  KWIA Hangar Development

e ——— ———— = ———— ]

F# JR DATE DOCUMENT DESCRIPTION LABOR MATERIAL  SUBCON EQUIP OTHER BILLINGS
)DE 01310 TOTALS: COST TOTALS: 5940.00 0.00 0.00 0.00 0.00 5940.00 - 0.00
DE: 01390 Superintendent Fees

)3-0001 PS 10/01/04 30.00 hr + 36% Burd John C. Roderiques 111 1306.62

)7-0001 PS 10/08/04 40.00 hr + 36% Burd John C. Roderiques III 1742.15

'7-0001 PS 10/15/04 40.00 hr + 36% Burd John C. Roderiques IIl 1742.15

16-0001 PS 10/22/04 40.00 hr + 36% Burd John C. Roderiques III 1742.15

6-0001 PS 10/29/04 40.00 hr + 36% Burd John C. Roderiques II1l 1742.15

11-0001 PS 11/05/04 32.00 hr + 36% Burd John C. Roderiques Il 1393.772

11-0004 PS 11/05/04 Payroll- Expense 500.00
'6-0001 PS 11/12/04 40.00 hr + 36% Burd John C. Roderiques 11l 1742.15

6-0001 PS 11/19/04 40,00 hr + 36% Burd John C. Roderiques III 1742.15

8-0001 PS 11/26/04 40.00 hr + 36% Burd John C. Roderiques III 1742.15

18-0001 PS 12/03/04 40.00 hr + 36% Burd John C. Roderiques IlI 1742 .15

8-0004 PS 12/03/04 Payroll- Expense 500.00
6-0001 PS 12/09/04 10.00 hr + 36% Burd John C. Roderiques III 1020.00

8-0001 PS 12/09/04 -10.00 hr + 36% Burd John C. Roderiques III -1020.00

5-0001 PS 12/09/04 10.00 hr + 36% Burd John C. Roderiques III 1020.00

3-0001 PS 12/10/04 40.00 hr + 36% Burd John C. Roderiques III 1742.15

0-0001 PS 12/17/04 40.00 hr + 36% Burd John C. Roderiques [II 1742.15

2-0001 PS 12/24/04 40.00 hr + 36% Burd John C. Roderiques IlI 1742.15

1-0001 PS 12/31/04 40.00 hr + 36% Burd John C. Roderiques III 1742.15

1-0001 PS 01/07/05 40.00 hr + 36% Burd John C. Roderiques 111 1742.15

1-0004 PS 01/07/05 Payroll- Expense 500.00
3-0001 PS 01/14/05 40.00 hr + 36% Burd John C. Roderiques III 1742.15

3-0001 PS 01/14/05 8.00 hr + 36% Burd Andrew D. Brunner 374.00

6-0001 PS 01/14/05 -8.00 hr + 36% Burd Andrew D. Brunner -374.00

9-0001 PS 01/21/05 40.00 hr + 36% Burd John C. Roderiques [II 1742.15

5-0001 PS 01/28/05 11.00 hr + 36% Burd Brad A. Manley 441,32

5-0001 PS 01/28/05 40.00 hr + 36% Burd John C. Roderiques III 1742.15

9-0001 PS 02/04/05 40.00 hr + 36% Burd John C. Roderiques II1 1742.15

7-0001 PS 02/11/05 40.00 hr + 36% Burd John C. Roderiques III 1742.15

3-0001.PS 02/18/05 40.00 hr + 36% Burd John C. Roderiques III 1742.15

DE 01390 TOTALS: LABOR HOURS: 843.00 COST TOTALS:  38762.51  37262.51 0.00 0.00 0.00 1500.00 0.0(
DE: 01400 Plan Costs

3-0019 AP 01/06/05 Inv# 087272 Benchmark Blueprinting 50.08
3-0017 AP 01/10/05 Inv# 087549 Benchmark Blueprinting 33.49
3-0004 PS 01/14/05 Payroll- Expense 55.62
JE 01400 TOTALS: COST TOTALS: 139.19 0.00 0.00 0.00 0.00 139.19 0.0
Jt: 01410 Temporary Office |
2-0044 AP 10/06/04 Inv# 100604-02 Benson Electric 338.64
)-0005 AP 11/08/04 Invi# 110804-06 Benson Electric 169.32




L. PORTER CONSTRUCTORS, INC.

0B: 0402

KWIA Hangar Development
mmm%

% JOB COST & BILLING DETAIL **
For Codes: First to 01930
For Dates: 10/01/04 - 02/18/05

—_————

Page 3
03/30/05

—_———————

BILLINGS

————ee—ee———

0.00

0.00

EF # JR  DATE DOCUMENT DESCRIPTION LABOR MATERIAL SUBCON EQUIP OTHER
%r % ——

35-0008 AP 12/15/04 Inv# DLP121504 Benson Electric 169,32
54-0059 AP 01/21/05 Inv# DLPO121-01 Benson Electric 169,32
JOE 01410 TOTALS: COST TOTALS: 846.60 0.00 0.00 0.00 0.00 846.060
JDE: 01420 Temporary Toilet

16-0033 AP 10/01/04 Inv# 0130111-10 98-1 Waste Management Of FL 102.13
J2-0021 AP 11/01/04 Inv# 0132445-10 98-1 Waste Management Of FL 102.13
[7-0053 AP 12/01/04 Inv# 0137836-10 98-6 Waste Management Of FL 102.13
13-0009 AP 01/01/05 Inv# 0138800-10 98-1 Waste Management Of FL 280,02
»4-0005 AP 02/01/05 Inv# 0142826-10 98-0 Waste Management Of FL 204 .25
JDE 01420 TOTALS: COST TOTALS: 790.66 0.00 0.00 0.00 0.00 790.66
)DE: 01440 Temporary Electric

19-0040 AP 10/21/04 Inv# 102104-01 Benson Electric 112.08
15-000/ AP 12/14/04 Inv# DLP121404 Benson Electric 290.57
4-0060 AP 01/21/05 Inv# DLPO121-0? Benson Electric 34.59
11-0030 AP 02/02/05 Invf 257706 Four Star Rentals Inc 356.90

9-0025 AP 02/17/05 Inv# DLP021705 Benson Electric 30.59
DE 01440 TOTALS: COST TOTALS: 824.73 0.00 0.00 0.00 356,90 467.83
DE: 01445 Temporary Telephone

6-0003 AP 10/04/04 Inv# 100404-402 org BellSouth 44.10
6-0004 AP 10/04/04 Inv# 100404-402 2nd BellSouth 41.00
2-0076 AP 10/11/04 Inv{# 101104-04 Nextel Communications 117.42
5-0026 AP 11/04/04 Inv#f 110404-402 org BellSouth 43.72
5-0027 AP 11/04/04 Inv# 110404-402 2nd BellSouth 40,70
5-0056 AP 11/11/04 Inv# 111104-04 Nextel Communications 141.07
7-0025 AP 12/04/04 Inv# 120404-402 org BellSouth 54.32
7-0026 AP 12/04/04 Inv# 120404-402 2nd BellSouth 93.37
1-0041 AP 12/11/04 Inv# 121104-05 Nextel Communications 140.88
3-0012 AP 01/04/05 Inv# 010405-402 2nd BellSouth 43,38
3-0013 AP 01/04/05 Inv# 010405-402 orig BellSouth 44.77
J-0052 AP 01/11/05 Inv# 011105-03 Nextel Communications 140.78
>-0022 AP 02/04/05 Inv# 020405-402 orig BellSouth 43,52
>-0023 AP 02/04/05 Inv# 020405-402 2nd BellSouth | 41.94
y-0055 AP 02/11/05 Inv#F 021105-04 Nextel Communications 344,95
)E 01445 TOTALS: COST TOTALS: 1335.92 0.00 0.00 0.00 0.00 1335.92
JE: 01460 Supplies

v-0030 AP 10/31/04 Inv# 103104-402 Fiorida Keys Spring Water 13.99
1-0005 AP 11/30/04 Inmv# 110963215 Airgas South Inc 15.28

»-0022 AP 11/30/04 Inv# 110043756

Airgas South Inc

/.46

0.00

0.00



L. PORTER CONSTRUCTORS, INC. ** JOB COST & BILLING DETAIL ** Page 4

for Codes: First to 01930 03/30/05
For Dates: 10/01/04 - 02/18/05

JB: 0402  KMIA Hangar Development
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EF # JR  DATE DOCUMENT DESCRIPTION LABOR MATERIAL SUBCON EQUIP OTHER BILLINGS
= e — - — —— - — ———————————— e — e . ===l=l=======-====ﬂ. — ]
33-0011 AP 12/31/04 Inv# 110123488 Airgas South Inc 10.17

|8-0001 AP 01/24/05 Inv# 011605 SFI OF THE KEYS INC 233.04

8-0002 AP 01/24/05 Inv# 012405 SFT OF THE KEYS INC 451 .50

7-0003 AP 01/25/05 Inv# 890088 Strunk Ace Hardware 32.24

}7-0004 AP 01/25/05 Inv# 890172 Strunk Ace Hardware 4.29

'4-0015 AP 01/31/05 Inv# 110206960 Airgas South Inc 15.28

32-0002 AP 02/02/05 Invi# 891598 Strunk Ace Hardware 4.18

)3-0004 PS 02/18/05 Payroll- Expense 10.00

)DE 01460 TOTALS: COST TOTALS: 797.43 0.00 740.53  0.00  0.00  56.90 0.00
)DE: 01470 Travel

37-0075 AP 10/07/04 Inv# 100704-10 Capital One Bank 117.38

'7-0004 PS 10/15/04 Payroll- Expense 500.00

19-0004 PS 10/22/04 Payroll- Expense 201.69

v/-0027 AP 10/26/04 Inv# october04 Kanthack, Steven R. 400.00

1-0004 AP 11/29/04 Inv# nov04-02 Kanthack, Steven R. 200,00

'9-0013 AP 01/07/05 Inv# 010705-05 Capital One Bank 55.95

19-0004 PS 01/21/05 Payroll- Expense 42.70

.9-0004 PS 02/04/05 Payroll- Expense 500.00

'7-0008 AP 02/07/05 Inv# 020705-04 Capital One Bank 156.17

13-0004 PS 02/18/05 Payroll- Expense ].68

IDE 01470 TOTALS: COST TOTALS: 2181.57 0.00 0.00 0.00 0,00 2181.57 0.00
DE: 01475 Auto Gas & Qi1

3-0004 PS 10/01/04 Payroll- Expense 50.00

7-0004 PS 10/08/04 Payroll- Expense 50.00

9-0004 PS 10/22/04 Payroll- 0.0 hrs Gross Pay + 0.0% Burden 50.00

6-0004 PS 10/29/04 Payroll- Expense 50.00

6-0004 PS 11/12/04 Payroll- 0.0 hrs Gross Pay + 0.0% Burden 50.00

8-0004 PS 12/03/04 Payroll- Expense 124 .88

0-0004 PS 12/17/04 Payroll- Expense 50.00

1-0004 PS 12/31/04 Payroll- Expense 60,00

3-0004 PS 01/14/05 Payroll- Expense 59.80

9-0004 PS 02/04/05 Payroll- Expense 120,00

3-0004 PS 02/18/05 Payroll- Expense 50.00

DE 01475 TOTALS: COST TOTALS: 714,68 100.00 0.00 0.00 0,00 614,68 0.00
)E: 01700 Rubbish Removal

$-0032 AP 02/01/05 Inv# 0049887-03 98-6 Waste Management Of FL 140.25

?-0007 AP 02/16/05 Inv# 0050106-10 98-7 Waste Management Of 420,75

JE 01700 TOTALS: COST TOTALS: 561.00 0.00 0.00 0.00 0.00 561.00 0.00
JE: 01810 Tool Rental




L.'PORTER CONSTRUCTORS, INC. ** JOB COST & BILLING DETAIL ** Page 5

For Codes: First to 01930 03/30/05
For Dates: 10/01/04 - 02/18/05

0B: 0402  KWIA Hangar Development

———ee— ———_,— —— e
EF # JR  DATE DOCUMENT DESCRIPTION LABOR MATERIAL  SUBCON EQUIP OTHER BILLINGS
= ——————————— - - =

26-0040 AP 10/01/04 Inv# 4693 Rockland Investment Corp. 80.63

06-0017 AP 11/01/04 Inv# 4743 Rockland Investment Corp. 107.50

67-0035 AP 12/01/04 Inv# 4797 Rockland Investment Corp. 53.75

ODE 01810 TOTALS: COST TOTALS: 241,88 0.00 0.00 0.00 188.13 83.75 0.00

JOE: 01830 Misc Gen Conditions

L1-0001 AP 11/01/04 Inv# 518 A2 Concrete Testing & 847.50

75-0008 AP 11/08/04 Inv# 110804 Sprint 82.36

34-0047 AP 01/29/05 Inv# 2396 Key West Construction 232.20

JDE 01830 TOTALS: COST TOTALS: 1162.06 0.00 0.00 0.00 232.20 929,86 0.00

JDE: 01840 Overnight Mailings

’2-0036 AP 10/02/04 Inv# 3679354-08 United Parcel Service 16.00

»2-0071 AP 10/09/04 Inv# 3679354-06 United Parcel Service 6.35

y/-0060 AP 10/16/04 Inv# 367935-03 United Parcel Service 16.88

}2-0046 AP 10/30/04 Inv# 3679354-04 United Parcel Service : 16.56

'4-0027 AP 11/23/04 Invf 7-863-8-07 4  Federal Express 14.97

'4-0031 AP 11/27/04 Inv# 3679354-03 United Parcel Service 20,75

12-0066 AP 12/04/04 Inv# 3679354-04 United Parcel Service 33.60

15-0012 AP 12/11/04 Inv# 3679355-02 United Parcel Service 10,30

12-0053 AP 12/11/04 Inv# 3679355-02 United Parcel Service 10.30

6-0020 AP 12/18/04 Inv# 3679355-10 United Parcel Service 4.57

'1-0030 AP 12/28/04 Inv# 7-925-7-03 9  Federal Express 26.56

15-0008 AP 01/08/05 Inv# 367935-03 United Parcel Service 20.45

'0-0047 AP 01/15/05 Inv# 3679350-03 United Parcel Service 52,33

14-0052 AP 01/22/05 Inv# 3679350-05 - United Parcel Service | 9.05

0-0052 AP 01/29/05 Inv# 3679350-05 United Parcel Service 0.33

'5-0051 AP 02/05/05 Inv# 3679350-05 United Parcel Service 14.75

IDE 01840 TOTALS: COST TOTALS: 273.75 0.00 0.33 0.00 0.00 273.42 0.00
St BUDGET TOTALS: LABOR HOURS: 1361.00 COST TOTALS: 87971.11  63165.86  740.86 2741.25  777.23 20545.91 0,00

B 0402 TOTALS: LABOR HOURS: 1361.00 COST TOTALS:  87971.11  63165.86 740.86  2741.25  777.23 20545.9] 0,00
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CHARLEY TOPPINO & SONS, INC.

if;  P.0.BOX 787 KEYWEST, FLORIDA 33041 (305) 296-5606 FAX (305) 296-5189

D L Porter KWIA TAXILANE & HANGER DEVELOPMENT

6574 Palmer Circle PROJECT # 0323
Sarasota, FL 34238

Attn: ANDREW January 21, 2005

SUBJECT: EXTRA WORK: 12-21-04: REMOVE TWO STEEL TANKS & INSTALL .l
FLOWABLE FILIL. FOR ELECTRICAL DUCK BANK

Dear Andrew;

The purpose of this letter is to submit a cost summary for extra work at the Key West International
Airport Taxilane & Hanger Development. On December 21 & 22, two steel tanks were removed
and an electrical duct bank dug by Fountain Engineering was filled and finished with flowable filf.

DECEMBER 21, 2004

326 BACKHOE: 3 HRS @ $165.00 / HR $496.00
OPERATOR: 3 HRS @ $40.00/HR | $120.00
DUMP TRUCK SCOWL: 4 HRS @ $85.00/HR $340,00
DRIVER: 4 HRS @ $40.00 / HR $160.00
FLOWABLE FILL FOR TRENCH: 5.6 CYS @ $80.00/CY $440.,00
POUR & FINISH FLOWABLE FILL: 420 SF @ $.50/ ¢ $210.00
TOTAL: $1,78500
DECEMBER 22, 2004

FLOWABLE FILL FOR TRENCH: 4 CYS @ $80.00/CY $320.00
POUR & FINISH FLOWABLE FILL: 309 8F @ $.50/ SF $154.50
TOTAL: 474.50
TOTAL EXTRA WORK: $2,239.50

Attached are daily reports and copies of concrete tickets,
If you have any questions please do not hesitate to call.

Sincerely;
CHARLEY TOPPINO & SONS, INC.

<3

Ronald J. Armistron
Project Manager
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PAGE B63/66
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CHARLEY TOPPINO & SONS, INC.

P.O. BOX 787 KEY WEST, FLORIDA 33041 (305) 296-5606 FAX (305) 29656189

D L Porter KWIA TAXILANE & HANGER DEVELOPMENT
6574 Palmer Circle PROJECT # 0323

Sarasota, FL 34238 February 18, 2005

Attn: Andrew

SUBJECT: EXTRA WORK: REMOVE & REPLACE UNSUITABLE MATERIAL

Dear Andrew:;

The purpose of this letter is to summarize the unsuitable material removed and replaced at the
#19 building pad from December 17-----22, 2004,

UNSUITABLE MATERIAL REMOVED:

DEC. 17, 2004 REMOVED: 4 LOADS @ 20 CY PER LOAD 80
DEC. 20, 2004 REMOVED: 28 LOADS @ 20 CY PER LOAD 960
DEC. 21, 2004 REMOVED: 20 LOADS @ 20 CY PER LOAD 400
DEC. 22, 2004 REMOVED: 10 LOADS @ 20 CY PER LOAD 200
TOTAL REMOVED: 62 LOADS 1,240 CY'S

PAID ON PAY APPLICATION # 7: (LINE ITEM # 10) $ 1,728.00
AMOUNT DUE PAY APP#8:  (LINE ITEM # 10) G
REPLACED UNSUITABLE MATERIAL.:

DEC. 20, 2004 REPLACED: 298.95 TONS

DEC. 21, 2004 REMOVED: 304.58 TONS

DEC. 22, 2004 REMOVED: 484.13 TONS

TOTAL TONS REPLACED: 1,087.66 906.39 CY's

PAY APPLICATION # 7: (LINE ITEM # 11) $10,266.52
AMOUNT DUE PAY APP # 8: (LINE ITEM # 11) R

REPLACED STOCKPILED MATERIAL: 500 CY

$31.80 = MATERIAL & LABOR TO REPLACE ONE CY OF MATERIAL
$22.00 / TON = $18.34/ CY FOR MATERIAL. ($22.00/1.2= $18.34)
$31.80 —$18.34 = $13.46 FOR LASOR __

o F ¥ » & ¥ e i = - .: 5 i F o "1,-- -n.li o i
. - i ; : =, -, . i i e i ol g . T z
. 1 - _'1'I 3 o % i "_ r-t".'r_i_l Pt e |"'_I""J'l 3 E':.“' ! o =
.‘} Ay i r 3 i : i . ! R e el AT S e e b : Al I
A e B e R e - i - Vs o = i LBl e B s 2 B BTy L
T E . : o -

SUMMARY:

REMOVED & HAULED AWAY UNSUITABLE MATERIAL: $7,886.40

DELIVERED, REPLACED, COMPACTED NEW MATERIAL: $28,823.21

LABOR TO REPLACE, COMPACT STOCKPILED MATERIAL.: $6,730.00
TOTAL EXTRA WORK: $43,439.61

If you have any questions please do not hesitate to call.



Sincerely;
CHARLEY TOPPINO & SONS, INC.

Ronald J. Amstrong
Proiect Manaaer
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STEEL BUILDINGS, INC.

929 InAustrial Avenue
ort Myers, Florida 33901

239) 334-1051, FAX: (239) 334-2432

REGEIVED

CHANGE ORDER JAN 1 0 2005

D.L. Porter Constr..,

JOB NUMBER:
18250
Jilder/Customer DL Porter Construction, Inc. Owner  Key West Hangar CHANGE NUMBER:
ddress 6574 Palmer Park Circle Address ]
ity/State/Zip  Sarasotq, FL 34238 City/State/Zip DATE:
one  (941) 929-9400 Phone 12/2%/04
\X (941) 929-92500 FAX SALESMAN:
ITN:  Steve Kanthack Job Location Key West, FL JP
Region 12 ESTIMATOR
 MBMA Code 10044 JP
TYs DESCRIPTION WEIGHT PRICE
Price adjustment to account for price increases through 12/29/04 $42,371
Payment terms to be COD; Cashiers Check. Payment in full to be paid
prior to unloading the first fruckload of steel.
Building to be scheduled for delivery in the next available time slot,
CHANGE ORDER CHARGE -
TOTAL CHANGES F.O.B. PLANT 542,371
proved by: ADDITIONAL FRT. THIS ORDER :
aries W Bean GRAND TOTAL CHANGES THIS ORDER (Tax fo be | $42,371
| added at time of invoicing])

nette Dean

| S/GWED N EXTCEmE @&é@

order is nol binding until countersigned by an officer of Dean Steel Buildings, Inc., and will be fill
iced accordingly. This order is subject to the conditions agreed o under the original contract.

ed by Dean Steel Buildings, Inc., and
erial shall be supplied in accordance with Dean Steel Buildings, Inc., Standard Specifications.

Unless otherwise specified on this order, all
Dimensions are girtline to girtline.

DEAN'S USE ONLY

>IES TO: ~

WN ER " PURCHASING
B FILE " CUST. SERVICE
_COUNTING " DRAFTING
VOICE # " ENGR.

AUTHORIZED.SIGNATURE -

AUTHOR| SIURE | DATE -
% = 272525
‘DEAN STEEL BUILDINGS, INC.’ - DATE

SUBJECT TO THE TERMS AND CONDITIONS ON ORIGINAL P.O. THIS IS CHANGING.

- 4/04
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r:mm. : Seth Ringer PHONE NO.. : 2397325212 Jan. O3 2005 @7:34AM P2

RINGER'S ERECTORS

4601 AUTO RANCH RD
NAPLES, FL. 34114
(239) 253-IRON
FAX 732-5212
setnringer@outdrs.net

January 3, 2005

D.L. PORTER CONSTRUCTQORS INC
6574 PALMER PARK CIRCLE
SARASOTA, FL. 34238
(941)929-9400

Dear Gentlemen,

It is with sincere regret | have to inform you that | cannot man the Key
West Int. Airport job.

In the last two month's while waiting for this project to start | have: lost 7
of 15 men because they weren't getting enough hours. The remalning men
are on a job started in mid December and not scheduled to be over till
March. Also | am not abie to get the necessary licensing to work legally in
Manroe county. [ had another contractor that was going to do the project
but he has informed me he no longer has interest in the job.

As | know this leaves you in a hardship, | am very somry but also don't feel
total responsibility since the scheduling on this project has been drug out for
such a extended period of time.

Sincerely,
Seth Ringer

T TE  THE Plrr'S
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L | D.L.PORTER Q@NSTRUCTORS-, INC: - B Doyt faaris e, b

RE: Subcontfact No._0402C-01 - 'JOB:

-

Hangar Development EWIA (0402)

-

Enclosed please find two (2) u:nnipleted Subcontract Agreements on the above
referenced project. [Please review, sign in all .areas indicated and RETURN BOTH .
COPIES to tHis office within seven (7) days for further signature. Include a
breakdown of, the schedule of values for your 'work, which will be a basis for
'your monthly payment requisitions. Please complete all required submittal
information and send te this office immediately so as not' to delay your work.
Please read and sign. the Safety Policy acknowledgement attached to and made a
part of this, contract. A completed copy will then be returned to you for vour

records. Pleasde be' sure we have a copy of your state license, registration
and/or occupational license as well as_ your county license.

Also enclosed is a "Subcontractor's Application for Payment®,
applications, will be acceptable .for invoicing.
breakdown if.desired.

ONLY original
You may attach a detailed

L

The following procedures must be followed before your draws.can be prccessed;
Prior to your first draw, the following items must be in our office:

1. Your signed contract and licenses. - e : :
~2. Instrance certificate showing Worker's Compensation, General Liability
and Auto Liahlllty Please have your agent describe the name of

the project in the Description of Operation area and list D.L.
Porter Constructors, - Inc as- additionally insured on all liability
certificates. These certificates must remain current. Please mail

a copy of each to our office as soon as ps}salble or return them
with your contract,

3. Appropriate current occupational licenses, , :

4, List names, addresses and. phone numbers of all suppliers and any sub-
' subcontractoxs you plan to use on this project.

-

Prior to your .second and all subseguent draws,

the following items must be in
uur-nffice: :

1 Your release of lien fram prevlaua draw.'

2, A Waiver of Lien from all your suppliers, which must. be' properly
nutarlzed and witnessed.

Prior to the relaase of your final draw and!nr retainage, the following itEmﬁ
must be in our office: -

-

¥

X hll signed Chanqe Qrders.

2. A Final Release of Lien’'is. required from all your suppliers.

3. Warranties, ‘guarantees, operating and malntenanna manuals accnrding to
Gwner S apachicaticns .

I‘ -
i 1

To' confirm your understanding of. these terms, please slgn and date this- letter
and return with your contract.

PRINTED NAME AND TITLE: .S'G? // K: /\J%lf' Pr S S

o

m

__L 6574 Palmer Park Circle * Sarasota, Florida 34238 * (941) 929-9400 * Pax (941) 929-9500




{19) Insuxanca

Thae Contractoer shall carry firg and extendad co insurance to protact its own interessts in the work and in
Contractor's materials incorporated or stored at the site of tha work; however, it ias the obligation and duty of
tha Subcontractor to protact his own interests, including his tools, equipment, machinary and other property with
such insurance and in the amounts that hea deems propar. In the avaent of any aceident causing damage or destruction
to tha wvork or matarials for tha Subcontract, tha Subcontracter; at his own axpensae, shall repair, raplace or
rastore forthwith tha parts so injurad, damaged or destroyed under the direction to the satisfaction of the Ownaer
and the Oontractor. In addition the Subcontractor's Public Liasbility and Property Damage Insurance shall provide
adecquate protaection against Public Lisbility, Property Damage and Vehiocular Liability. The Subcontractor shall
provide Manufacturer's and Contractor's Excess Liability with limits of net lesa than to protact the
Contractor and Subcontractor and the Owner against oglaims for injury to or death of one or more persons. This
ghall covar tha use of all equipment, hoists, and vehicles on the site or sites.

The Subcontractor also covenants and agreas that he will carefully avoid doing any injury or damage to the work
or proparty of all others on the job and shall be liable for any damage done te his or such other work,

{20) Equipment; Subeontractor Indemnity Regarding Use

It is undersatocod and agread that whenaver tha Subcontractor shall use any scaffold, derrick, holst or equipmant
of any kind in said building, he shall satisfy himself as to the safety of said scaffold, derxrick, hoist or other
equipment, and hereby agreas to and shall relieve and hold the Contractor harmless from and against and all
suits, actions, claims, losses, expenses or counsel feaes which the Contractor may suffer for any injury or death

to any persen or damage to any property which may result from tha -use by the Elxhnnntrm:tur or his agent or
employees of said scaffold, derrick, hoist or othar esquipment.

{21) Assignability

+ Tha Subcontractor shall not assign this contract or -sublet tha whola or any part of tha work hersunder, nor
shall ha aasign any moneys dua or to becomae due hereunder, without the previcus written consent of the Contractor.
Any attempt by the Subcontractor to go assign or  sublet any interest hereln shall operate aa an instant
forfeiture and xepudiation hereof by the Subcontractor and the rights of the parties shall be determined in tha

same mannar as though the Subcontractor hed at thae btime of such attempted assignment or subletting failed in and
refused performance of this Contract.

{22) Cancellation

Tha Contractor raserves tha right to cangel thiy agreoement in its entirety, or any portion of its ﬁblmqatmn
thergunder;, or suspend the shipment and delivery of materials and all the work and operation hereunder “in the Sama
mannaer and for such pariod or pariods of tima as thae Owner or Architect/Engineer has the right to cancel the
contract, entered into batween the Owner and Contractor, or suspend shipment of materiils and work thersunder. In
the event that this agreement is canceled undar this paragraph, then the Subcontractor shall be compensated for
work donad and materials furnished upon a percentage basis as tha work complete and materials furnishsd relatad to
the .entire work, unless otherwise provided under the contract between the Ownex and t:nnt._‘:intm:

{23) Bonding

Tha Subcontractor further agrees that he shall, within ten(l0)days froem the date of notice to furniah samg, at
the option of the Contractor, provide the Contractor with a Performance Bond and/or Labor and Material Payment
Bond up to the full amount of this contract, duly axecuted with a Suraty Company desigmated by tha Contractor, as
surety; tha cost of said bond or bonds to be, borne by the Subcontractor, and fallure or the inability of the
Subcontractor to 5o furnish said bond shall cperate ms a forfeitura and repudiation herscf by the Subcontractor,
and this agreamant shall, at .the option of tha Contractor, be wvoid and ne longar binding on the parties hereto.

The Contractor may, at its option, require a bond under this provision at any time during tha project, aven if the
Contractor did not requirq such bond previously.

(24) Relessa and Walver of Liens

The Subcontractor hersedy waives and releases all lien or right of lien now existing, or that hereafter may
arxisa, for work or labor p-n.:fnmd. or material furnished under this contract, by wvirtus of any lien laws, upen the
building or other structure in or in connection with which the work herein contemplated shall bea done, upon the
land on which the building or other strunturs in or in connection with which the work herein contemplated shall be:
dena, upen the land on which the bullding or other stxucture is or shall be iimtﬂ, and upon any nﬂhi'f or moneys
due or to become due from any and every perscn. or corporation to the Conktractor, and agrees to furnish a good and
sufficient waiver of lien from any and eveary person or corporation furnishing labor and/or materials for said

premizes under the Subcontractor, The Subcontractor agress to execute any and all dooumente required to effect
such waiver of lien.

(25) Subcontractor Indebtadness

If at any time tha Subocontractor shall allew any indebtedness to acerua for labor and/or materials, wvhich
indebtedness has becoma or, in the opinion of the Coatractor, may become a lien or liens upon tha work and/ex
materials, or which has or may bacoma a clalnm aguinst tha Contractor or tha Contractor's Surety, tha Subcontractor
shall immediately, uvpon request from the Contractor, pay tha sama or causa the same to be d.'l..lunlwd and discharged
by giving a bond, or otherwisa, and, in case of his failure to do 8o, tha Contractor may withhold any money dua

tha BSubcontractor under this or any other contract, until such indebtedness ie paid or may apply such monay
towards the discharge thereof.

I

(26) Compensation and Payment

Tha Contractor agreas to pay
the performance heresof tha sum LA : i1 D
subject only to additions and St y- p g i o)y
Contractor to tha Subcontractor at the tima and upon tha uund:l.t.inn: hmj.nlﬂ:“ ut tar'.'.h, prnv-.'l.dnd that h.!’un
any payment hersunder shall bacoma dos, the Contractor at its option, may require and the Subcontrastor thersupon
shall furnish sstisfactory evidence of tha payment of all accounts for labor and/or materials pertaining to
Subcontractor's performance hergunder; and provided, further, that before the final payment hereunder shall becomas
dua, the Subcontractor shall, if required by the Contracter, procure and furnish to the Coatractor(a)full and
cosplate releasas of liens from all persons furnishing labor and/or materials toward ‘the performance harecf, or,
at tha option of the Contractor, a satisfactory surety bond indemnifying the Conbtractor and tha Contractor's
Surety against any claims based tharson, and(b) such formal guarantees pertaining to the work covared hezeby k3 may
be required by the terms of tho ganeral contract hnt.unnn tha Owner and the Contracter. .

Contractor reserves the right to deduct from the amount due the Subcontractor any amounts which ara dus by the
subcontractor for labor and/or materials, which the Subcontractor has failled to pay, or appears to ba unable or
unwilling to pay, and to maka payment of such amcunts directly to the parties. to whom such amounts are owad.

Draw. raquests are dua in our office no later than the _20th of each month feor werk through the 25th

Partial psyments of 50 per cent of all labor which has bean done and/or materiales furnished and put in
place during each calendar month, for which paymant has bean made by the Owner to tha Contractor, shall be made on
or about 15 days following the month in which the Owner has paid Contractor for such work. ‘Under no ciroum-
stancea shall any payment ba dua to thé Subecontractor if the Owmer has not paid the Contractor for such work. The
payment by the Owner to the Contragtor for work shall be a condition precedent to the payment by Contractor to
Subcontraotor for such work. Subcontractor agrees that it shall receive payment only if and te the extant that

Contractor is pald. In addition, payment shall only ba mada in proportion to the paymant received by the
Contractor for such work. ;

Final payment of ___10% per cent shall be mada te the Subcontractor by the Contractor within &0 days after
said work parformad by him has bean completad and accepted by or on behalf of the Owner, and final payment for
said work has been made by the Owner to the Contractor. Under no circumstances shall any payment be due to the
Subcontractor if the -Owner has not paid the Contractor for such work. In addition, payment shall only be made in
propoction to -the payment racelved by tha Contracter for such work.

Paymants by the Contractor hereundar shall be oconditionad upen tha approval and acceptance by the Archi-
tact/Engineer of all work performed and/or materials and/or aquipment furnished by the Subcentractor hereundar. L
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RE: Subéontract No. 0402C-01 . JOB: Hangar Development KWIA 10402)

Enclosed please find two (2) completed subcontract Agreements on the above
referenced project. Please review, sign in all areas indicated and “RETURN BOTH:
¢OPIES to this office within seven (7) days for further signature. Include a
preakdown of the schedule of values for your WOIK, which will be a basis for
your monthly payment requisitions. pPlease_ complete all reguired submittal
information and send to this office immediately SO as not to delay Yyour work.
please read and sign the Safety Policy acknowledgement attached to and made 2
part of this contract. A completed copY will then be recurned to Yyou for your
records. please be sure We have a copy ©of your state license, registration
and/or occupational Jicense as well as your county license.

Also enclosed is a wgubcontractor's Bpplication for Payment”. ONLY original
appligations will be acceptable for invoicing. you may attach a detailed
preakdown if desired. ¢

~ The following items must be in our office prior to commencement of Yyour
subcontract: '

1. Your signed subcontract. -

2. Insurance certificate showing Worker's Compensation, General Liability
and Auto Liability. Please have Yyour agent name the project in the
Description of Operation area and list D.L. porter Constructors, Inc.
as additionally jnsured on all liability certificates. " The General
1iability must bae §1M per occurrence and the General Aggregate of S$2M
nust ba per project along with a waiver of subrogation and a 30 day
cancellation clause. These certificates must remain current at all:
times., Mail a COPY if each to our office as 'soon a3 possibla oT.

raturn them with your aigned subcontract.
3, Appropriate current occupational licenses. _
4. Liat names, addresses and phone numbers of all suppliers and any sub-
subcontractors you plan to use on this project. :
& an approved Schedule of Values for billang purposes. : ﬁ
- r
Prior to Yyour second and all gubgsequent draws, the following items mast be in'

our office:

1
[

1. Your release of lien from previous draw.

5. A Waiver of Lien from all your suppliers, which must be properly
notarized and witnessed. ' ‘

i

prior to the release of your final draw and/or retainage, the following items
must be in our office: :

1. All signed Change Orders. | »
5. A Final Release of Lien is required from all your suppliers.

3. Warranties, guarantees, operating and maintenance manuals according to
Oowner's spacifications.

To confirm Yyour anderstanding of these terms, please sign and date this letter
and .return with your ©

one:__0 1 /1) /2088

SUBCONTRACTOR

PRINTED NAME AND TITLE: fé/gg‘gf (5 ov2sn (f(n-;}(/w) _

o - M -

b 2 T . i e

w___,_..——.——lrl-'-'—'-\"—

6574 Palmer Park Circle. * Sorreote Florida 34238 * (941) 929-9400 * Fax (941) 929-9500



(19) Insurance

The Contractor shall carry fire and extended coverage insurance to protect its own interests in the work and in
Contractor's materiala incorporated or stored at tha site of the work; however, it is the obligation and duty of
tha Subcontractor to protect his own intereests, including his tools, equipment, machinery and other proparty with
such insurance and in tha amounts that he deams proper. In the event of any accident causing damage or destruotlion
toc tha work or materials for tha Bubcontraot, tha Bubcontractor, at his own expensa, shall rapeir, replace or
rastore forthwith the parts so injured, damaged or destroyed undar the direction to the satisfaction of the Owner
and the Contractor. In addition the Subcontractor's Public Liability and Property Damage Insurance shall provida
adegquate protaction against Public Liability, Propoarty Damage and Vehicular Liability. Tha Subcontractor shall
provida Manufacturer's and Contractor's Excess Liability with limits of not laess than to protect tha
Contractor and Suvbcontractor and thae Owner against claima for injury to or death of ocne or more persona, This
shall covar tha usa of all equipment, holsts, and vehicles on the site or sites.

The Subcontractor also covenants and agrees that he will carefully aveoid doing any injury or damage to the work
or property of all others on tha job and shall ba liable for any demage dona to his or such other work.

{20) Equipmant; Subcontractor Indamnity Regarding Use

It is understood and agreed that whenever the Subcontractor shall use any scaffold, derrick, hoist or eguipment
of any kind in said building, he shall satisfy himself as to tha safety of said scaffold, derrick, hoist or othar
equipment, and hereby agzees to and shall relieve and hold the Contracter harmless from and against and all
suits, mctions, claims, losses, expenses or counsel fees which the Contractor may suffer for any injury or death

to any person or damage to any property which may rasult from the use by tha Subeconktractor or his agent or
employeas of said scaffold, derzick, holst or other equipment.

[21) Assignability

Tha Subcontractor shall not assign this contract or sublet the whole or any part of tha work hersunder, nor
shall he assign any moneys due or to bacome due hereunder, without the previous written consent of the Contractor.
Any attempt by the Bubcontractor to so assign or sublet any interest herein shall operate as an insatant
forfeiture and repudiation hareof by tha Subcontractor and the righte of the parties shall be determined in tha

sama manner as though tha Subcontractor had at the time of such attempted assigrment or subletting failed in and
refused performance of this Contract.

{22) Cancellation

Tha Contraocotor reserves the right tc cancel thia agreement in ite entiraty, or any portion of its sligation
thereunder, or suspend the shipsent and delivery of materials and all the work and operation hargunder in the same
manner and for such period or pericds of time as the Owner or Architect/Enginear has the right to cancel the
contract, enterad into betwean the Owner and Contractor, or suspend shipment of materials and work thereunderc. In
the event that this agreement is canceled under this paragraph, then the Subcontractor shall ba compensated for
work dona and materials furnished uvpon a percentage basis as the work complete and materials furnished related to
the entire work, unless otherwise provided undar the contract betwaeen the Owner and Contractor.

{23) Bonding

Tha Subcontractor furthar agrees that he shall, within ten(l0)days from ths data of notice to furnish sama, at
the cption of the Contractor, provide the Contractor with a Performance Bond and/or Labor and Material Paymant
Bond up to the full amount of this contract, duly exacuted with a Surety Company desigmnated by tha Contractor, as
surety; tha cost of said bond or bonds to ba borme by the Subcontractor, and failure or tha inability of tha
Subsontractor to so furnish said bond: shall cperate as a forfaiture and repudiation hereof by tha Subcontractor,
and this agreamant shall, at tha option of the Contractor, ba void and no longer binding on the partias hereto,

Tha Contractor may, at its option, require a bond undar this provigion at any tims during the project, even if tha
Contractor did not ragquira such bend previcusly.

i24) Releage and Waiver of lLiens

Tha Subcontractor hereby waivas and releasas all lien or right of lien now axisting, or that hereafter may
arise, for work or labor performad or material furnished undaer this contract, by virtue of any lien laws, upan the
building or other structura in Or in connecticon with which tha work herein contemplated ehall ba done, upon the
land on which the building or eother structure in or in connection with which tha work herein contenplated shall ba
dona, upon the land cn which tha building or other structurxe is or shall be gituated, and upon any money or monaeys
dus or to becoma due froem any and every person or corporation to tha Contractor, and agrees to furnish a good and
sufficient waiver of lien from any and every person or corporation furnishing labor and/or materials for said

premises under tha Bubcontractor. The Subcontractor agrees to exacute any and all documents required to affect
such waiver of lien.

(25) Subecontractor Indebtednasa

If at any time tha Subcontractor shall allow any indebtedness to accrue for labor and/or matarials, which
indebtedness has becoma or, in the opinion of tha Contractor, may becoma a lien or liens upon the work and/or
matacidls, or which has or may bacoma a claim against the Contractor or the Contractor's Surety, tha Subcontractor
shall ipmediately, upon requeat from the Contractor, pay the same or cause the same to be dissolved and discharged
by giving a2 bond; or otherwisae, and, in case of hia failure to do so, tha Contractor may withhold any money due
tha Subcontractor undear this or any other contract, until such indebtednass is pald or may apply such monay
towazds tha discharge thareof.

{26) Compansation and Paymant
T™ha Contractor agreas to pay

tha parformance haracf tha aum
subject only to additions and JSEHETYO; : ach WHEll: DU paid in rant fufids DY tr

Contractor to tha Subcontractor at tha tima and upon 'I:.'hn l:mhd:l.tinn: h-rninl.ftnr lnt fn:l:hl providaed that h-ntm
any payment hereundar shall bacoma dua, the Contractor at its option, may require and the Subecontractor theraupon
shall furnish satisfactory evidence of the paymant of all accounts for labor and/or materials pertaining to
Subcontractor's performance hereinder; and provided, ' further, that befora the final payment hereunder shall bacome
dua, tha Subcontractor shall, if requiraed by tha Contractor, prooura and furnish to tha Contractor(a)full and
complete releaases of liens fram all persons furnishing labor and/or matarials toward the paerformance herecf, or,
at the option of the Contractor, a satisfactory surety bond indemnifying the Contractor and tha Contractor's
Surety against any claims based therson, and({b)such formal guaranteas pertaining to tha work coverad hereby as may
be required by tha terms of the genaral contract between the Owner and tha Contractex.

Contractor reserves tha right t¢o deduct from the amount due tha Subcontractor any amounts which are due by tha
subcontractor for labor and/cr materials, which tha Subcontractor has failed to pay, or appears to be unable or
unwilling to pay, and to make paymant of such mmounts directly to the parties to whom such amounts are owad.

Draw requests are cdua in our office no later than the _20th of esach month for woxrk through tha _25th .
Partial payments of _S0 per cant of all labor which has baen done and/or materials furnished and put in plm
during esach calendar :Innth for vhich payment bhas been made by the Owner to the Contractor, shall be mada on or
about_135 days following the month in which the Owner has paid Contractor for such work. Under no circumstances
shall any paymant ba dus to the Subcontractor if the Owner has not paid tha Contractor for such work. The paymaent
by the Owner to the Contractor for work shall be a condition precedent te the payment by Contrastor to
Subcontractor for such work. BSubcontractor agreas that it shall receive payment only if and to the extent that

Contraator is paid. In addition, payment shall only ba mada in proportica to tha paysent recaived by the
Contractor for such work.

Final payment of 10% par cent shall be mada to the Subcontractor by the Contractor within 60 days after
said work performed by him has been completed and accepted by or on bahalf of tha Owner, and final payment for
said work has been made by the Ownar to the Contractor. Undar no circumstances shall any payment ba due to the
Subcontractor if tha Cwner has not paid tha Contractor for such work., In addition, payment shall tm.lg ba mada in
proportion to the paymant received by tha Contractor for such work.

Paymants by tha Contractor hereunder shall be conditioned upon the appreval and acceptance by tha Archi-
tect/Engineer of all work pexformed and/or materials and/or equipment furnished by the Subcontractor harsunder,
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